


FORTNA

May 29th, 2026

Optisweep.ai Weekly Update



Contents

1. Updates
2. Data Ingestion Update
3. Build Track Update
4. Overall Stage 1 Progress
5. Discussion
6. Asks
7. What I'm Working Over the Next Week

Updates

Stage One MVP Build Done

- Datasets normalized and uploaded to AzureCosmosDB, first half of backend architecture built.

SME Validation

- Will happen during demo testing.

Dynamic Workflow

- Decision to implement dynamically surfaced procedures if low confidence match with pre-existing workflows.
- Added complexity to orchestration logic within the troubleshoot runtime flow.

Planning for Demos

- Testing and refining runtime orchestration and UI cooperation. Again, push back Demos.
- Scheduled demos by next Wednesday.

Stage 1 Build Progress

Task	Status	% Complete	Priority	Dependencies	Notes
Azure OpenAI setup	Complete	100%	Critical	Azure access	
Azure AI Search setup	Pending	0%	Critical	Azure access	Will need IT / ELT Approval
FastAPI scaffold	Complete	100%	High	None	
LangGraph scaffold	In Progress	100%	High	None	Initial Langgraph scaffold set up, all agents included in runtime flow however aren't fully refined and deployed.
GitHub repo structure	Complete	100%	Medium	SOW finalized	
Dataset containers/databases created	In progress	50%	Critical	Schema finalization	Separate storage per dataset, created locally, not deployed to Azure.
Canonical incident database created	In progress	100%	Critical	Dataset architecture	Main retrieval dataset, created locally not pushed to Azure
Timeline events database created	In Progress	100%	High	Dataset architecture	Workflow reconstruction support, created locally not pushed to Azure
Workflow definitions database created	In Progress	100%	Critical	Workflow model finalized	Versioned workflows, working on creation of workflow definition agent to review incidence workflows and generalize across different occurrences.
Procedure dictionary database created	In Progress	100%	Critical	Procedure schema finalized	Reusable operational procedures, currently in process of adding additional procedures based on Optisweep training material.
Raw evidence database created	Complete	100%	Medium	Evidence schema finalized	Logs, screenshots, notes

Stage 2 Progress

Orchestration Tracker

Task	Status	% Complete	Notes
Symptom extraction	Pending	0%	Structured operational signals
Retrieval routing	Pending	0%	
Workflow confidence evaluation	Pending	0%	
Clarification prompting	Pending	0%	
Conversation state management	Pending	0%	

Escalation Engine Tracker

Task	Status	% Complete	Notes
Deterministic escalation rules	Pending	0%	
Escalation domain routing	Pending	0%	
Escalation summary generation	Pending	0%	
Engineer handoff formatting	Pending	0%	

Workflow Engine Tracker

Task	Status	% Complete	Notes
YAML workflow loader	Pending	0%	
Step execution engine	Pending	0%	
Branching logic	Pending	0%	
Stop conditions	Pending	0%	
Validation checkpoints	Pending	0%	

UI Tracker

Task	Status	% Complete	Notes
Chat interface	Pending	0%	
Citation rendering	Pending	0%	
Workflow progression UI	Pending	0%	
Escalation display	Pending	0%	

Overall Progress

Stage One

100% Complete

Scope Changes:

SME Validation to happen during live demos.

AzureAISearch (RAG retrieval deferred. Free tier subscription not available). Downgraded to BM-25 (keyword) only.

Stage Two

x% Complete

Remaining Steps:

Scope Changes:

Discussion

Scope of Project

- Proof of concept by end of June
 - Goal is to have Tech Support/Controls/Software and stakeholder buy in.
 - After buy in, bring back topic to ELT AI Committee with demo, hope for approval
 - Pass off project or continue to delegate time in the coming months?
 - More than happy to continue work. Complexity of logic and data within the tool has pushed back timeline.

Reminder that Execution Tracker is available in the SharePoint folder

- Sent out this link last Friday.

Asks

List of users to include in demo sessions.

- Going to shoot an email to Mitchel to see who on his team he would recommend.

Continuation of Input Form

- Going to send reminders out tomorrow

Workflow for the next week

Completion of Stage 1 By Friday 5/22

Current Build Work

Data Layer

Final refinements of datasets

Construction of databases in Azure

Application Layer

Workflow/Procedure refinement agent

Azure AI Search structure

Next Step

- SME validation
- Build workflow engine & orchestration logic
- YAML workflow loader
- UI build